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OJCS-16Q7-75
26 JUN 1975

MEMORANDUM FOR: Director of Communications
SUBJECT :  ADP Requirements

REFERENCE :  Your memo dated 5 May 1975, Same
Subject (0C-M-75-269)

1. It is estimated that we can connect the DATEX line
to our production system for weekend testing by 11 July 1975.

2. The delay in satisfying your requirement is the
result of the lack of the internal clock for the line to the
production system.

| 3. I would like to point out that this service will be
limited to weekend testing until some time in mid August
because of current plans to bring up ASP 3.1. Initially,
DATEX can be tested on weekends on ASP 2.6 when it is
available.

4, When ASP 3.1 becomes operational (planned 19 July)
we expect at least two and possibly three weekends to be
required to achieve stability. When we are reasonably sure
ASP 3.1 is stable, we can begin testing DATEX on weekends
under ASP 3.1. When DATEX proves stable under ASP 3.1, we
will begin operation during prime shift.

5. In the meantime, DATEX can still be tested using
the line to the UNIVAC 9300 in DATACOM. | |has STAT
been notified of this alternative.

6. Please contact]| | C/0D, extension STAT
STAT [ |to work out procedures for the initial testing.
~ STAT
£~ THABRY T. FITZWHTER
Directo f Joint uter Support
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